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Lunar - A

VP [ Durations | Calibration I January February March April May June July August September October
Object User Resource |Ave Min  Pre Postl 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43
LUNA LUNA WSB DSS-24,54 8.0 6.0 1.00 0.25
LUNA LUNA WSB DDOR DSS-24,54 1.0 1.0 1.00 0.25
LUNA LUNA LEOP/PHASE DSS-16,66] 6.0 6.0 0.70 0.20 9 7 5 5 5 5
LUNA  LUNA Swingby DSS-16,66 6.0 6.0 0.70 0.20 7 4
LUNA LUNA DSS-24,54 80 6.0 1.00 0.25 T 7T 7 77T 7777
LUNA LUNA WSB DSS-24,54 80 6.0 1.00 0.20 2 2

LUNA LUNA WSB DDOR DSS-24,54 1.0 1.0 1.00 025 2 2



